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CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A

wall, New Jersey 07719 —
732-556-2200 7% //2
February 3, 2003 RECEIVED

David Solomon, Chief FEB - & 2003
Enforcement Bureau

Federal Communications Commission
445 12" Street, SW

Washington, DC 20554

Federal Communications Cemmission
Ofica of the Secratary

Thomas J. Sugrue, Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, SW

Washington, DC 20554

Re:  Second Quarterly Report of Centennial Communications Corp.
On Phase 11 E911 Compliance

Dear Messer’s Solomon and Sugrue:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,” Centennial
Communications Corp. (“Centennial”) hereby files its second Quarterly Report detailing our
progress in deploying Phase | and Phase I enhanced 911 (“E911™) service in our markets.
Because Centennial provides CMRS service in two distinct markets, this report is divided into
two sections -- the first explaining the status of Phase II E911 deployment in Puerto Rico, and
the second part reports on Phase II E911 deployment in our domestic markets.

l. Puerto Rico

Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B block
broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands. Centennial has chosen a
network-based solution to deploy Phase 11 E911 in this MTA.* A single PSAP serves
Centennial’s entire service area in Puerto Rico. As we have previously advised the Commission,
Centennial has not yet received a request for Phase | or 11 ES1 1 service from this sole PSAP.
However, we note that we have been in regular contact with the PSAP, and we are aware that the
PSAP has begun the planning and implementation process for both Phase | and Phase 1I E911
service. Previously, we reported to the FCC that the PSAP in Puerto Rico expected to submit

FCC 02-210, released July 26. 2002

On September 26,2001. Centennial Puerto Rico License Corp. electronically filed an “Amended Report on
E911 Deployment Requirements” in which we advised the Commission that Centennial had decided to switch our
EQ11 Phase 11 solution for the Puerto Rico market from a handset-based solution to a network-based solution.
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their request for Phase I/I1 E911 service to us in early 2003. However, the PSAP isin the
process of completely renovating its entire E91 1 system, and because a renovation Request for
Proposal (“RFP”) process held by the PSAP in 2002 was unsuccessful, we have been advised
that the delay in this RFP process likely will result in a PSAP delay in requesting E911 service
from Centennial. Centennial attended the first PSAP RFP planning meeting on August 19,2002,
and we intend to attend any future planning meetings to monitor the PSAP’s progress. By
attending these planning meetings, we hope to be able to coordinate our E91 1 Phase 11
implementation process with the PSAP’s process.

In addition, Centennial now provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas. Each island is served by a single PSAP; however neither PSAP has made a request
to Centennial for either Phase | or Phase 1T E91 1 service.

I1. Domestic Markets

Through five different subsidiaries,” Centennial holds licenses to provide digital cellular
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular
service in the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas.
Centennial has chosen a network-based solution offered by Grayson Wireless to deploy Phase TI
E911 in its domestic markets.*

Phase 1 Service - Attachment A to this letter is a list of all PSAPs to which Centennial
presently is providing Phase | E911 service, and the date that Phase 1 E911 service was timely
implemented. As the chart shows, Centennial continues to receive PSAP requests for Phase |
E911 service and we continue to implement Phase | service as valid requests are received. As
we noted previously, Phase | E911 service has been fully deployed in our Texas markets.
Centennial also notes that, to date, we have not received any valid requests for Phase I (or Phase
I1) E91 1 service from PSAPs in the state of Ohio. Presumably, this is due to the fact that Ohio
has not yet passed an E911 cost-recovery system for the PSAPs.

Phase II Service - As Centennial previously has advised the Commission, we are
implementing Grayson Wireless” “Geometrix” network overlay solution for E911 Phase II
compliance in our domestic markets.” Presently, we are in the pre-deployment engineering stage
of the Phase II implementation process for many markets, and in the deployment stage for those
few markets that have submitted valid Phase 1! requests. As of the date of this report, Centennial
still has not yet received any Phase 11 E911 service requests from PSAPs in Mississippi, Ohio or
Texas. A list of all Phase 11 PSAP requests that we have received thus far, along with their

Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial
Southeast License Company LLC. Elkhart Metrenet, Inc. and Lafayette Cellular Telephone Company.

! See Centenmal Communications Corp Amended Repori on ES11 Reporting Requirements. filed September
9.2002.

I
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status. can be found at Attachment B. The main points to be derived from this chart are
summarized below.

In Indiana, we are working with the indiana Enhanced Wireless 911 Board and its Cost
Recovery Group (“Indiana Board”) in coordinating Phase II E911 deployment. Thus far. we
have received four valid PSAP requests. These requests came from PSAPs in the following
counties — the date the PSAP request was received is also noted:

County Date Received
Allen County February 2,2001
Elkhart County January 23,2001
Steuben County October 23,2000
Wells County March 2,2002

We will initiate Phase II service in Steuben County later this month, and are striving to initiate
service in the remaining three counties by the March 1, 2003 deadline. In the alternative,
Centennial has begun working with these counties to establish a mutually acceptable alternate
service initiation deadline, in case the March 1 deadline becomes problematic. In addition,
Centennial continues to work with the PSAPs in Indiana that have not yet perfected their Phase 11
requests, and to continue to work with the Indiana Board, to develop the most aggressive Phase
I1deployment schedule possible for these counties.

In Louisiana, we have received Phase 1T E911 service requests from PSAPs in the
following three parishes on the dates noted: Iberia Parish (April 8, 1997), Iberville Parish
(January 27, 2000) and Lafayette Parish (December 20,2000). We have determined that the
Lafayette Parish Phase II request is valid, and are working towards implementing Phase 1I
service there later this month, or again, seeking to reach agreement on a mutually acceptable
alternative implementation date. The validity of the Phase LI requests from the Iberia and
Iberville parishes remains unclear, and we recently sent a “validity questionnaire” to these
PSAPs to clarify their status. Finally, in Michigan, we have received a single Phase II request
from a PSAP in St. Joseph County, and are still working to determine the validity of this request.

Because no deployment benchmark deadlines have yet passed, Centennial has nothing to
report in this regard.

III.  Affidavit

I hereby declare under penalty of perjury that the information provided in this response is
true and accurate to the best of my knowledge, information and belief.

If you have any questions regarding this report, or require additional information, please

contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at
202-828-9857.

1008EY )
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CC:

160889 |

Thera Bradshaw, President

Sincerely,

/s/ Lourdes L. Lucas

Lourdes L. Lucas
Vice President, Legal Affairs
Centennial Communications Corp.

Association of Public-Safety Communications

Officials-International, Inc.
351 N. Williamson Blvd.
Daytona Beach, FL 32114

John R. Melcher, ENP, President
National Emergency Number Association
422 Beecher Road

Columbus, OH 43230

Evelyn Bailey, President, NASNA
94 State Street, Drawer 20
Montpelier, VT 05620-6501

Robert M. Gurss

Shook, Hardy & Bacon, LLP
600 14" Street, NW, Suite 800
Washington, DC 20005
Counsel for APCO

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA and NANSA



ATTACHMENT A

List of PSAPs Receiving Phase | Service
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Centennial Communications Corp. — Domestic Markets

County
Adams
Allen
Allen
Allen
Allen
Blackford
Carroll
Cass
Cass
Clinton
De Kalb
De Kalb
De Kalb
Elkhart
Elkhart
Elkhart
Fulton
Grant
Grant
Huntington
Huntington
Jasper
Jay
Kosciusko
Kosciusko
La Porte
Lagrange
Marshall
Miami
Miami
Noble
Noble
Rush
Rush

St Joseph
St Joseph
St Joseph
St Joseph
St Joseph
Starke
Steuben
Wabash
Wabash
Wabash
Wells
Whitley

Phase | E911 Requests — Implementation Dates

PSAP Name

Adams County Sheriffs Department
Allen County Sheriffs Dept.

Ft. Wayne City Communications
New Haven Police Department
Three Rivers Paramedic

Blackford County Central Dispatch
Carroll County Sheriffs Departmenl
Cass County Sheriffs Department
Logansport Police Department
Clinton County 911

Auburn Police Department

DeKalb County Police E911
Garrett Police and Fire Department
Elkhart County Public Safety Communications Center
Elkhart Police Department
Nappanee Police Department
Rochester Police Department
Grant County Sheriffs Office
Marion Police Department
Huntington County Sheriffs Office
Huntington Police Department
Jasper County Sheriffs Office

Jay County Sheriffs Department
Kosciusko County Sheriffs Office
Warsaw Police Department
LaPorte County Sheriffs Office
Lagrange County Sheriffs Office
Marshall County Sheriffs Office
Miami County Sheriffs Office

Peru Police Department
Kendalville Police Department
Noble County Sheriffs Office

Rush County Sheriffs Office
Rushville Police Department
Mishawaka Fire Department
Mishawaka Police Department
South Bend Police Department

St Joseph County 911

St Joseph County Fire Dispatch
Starke County Sheriffs Office
Steuben County Communications
North Manchester Police Department
Wabash County Sheriffs Office
Wabash Police Department
Bluffton Police Department
Columbia City Police Departmenl

Implementation

110/2001
3/31/1998
3/31/1998
3/31/1998
313111998
4/14/2000
4/21/1999
6/28/2001
6/28/2001
5/29/1999
8/2/2000
8/2/2000
8/2/2000
10/8/1598
101811998
10/8/1998
12/5/2000
2/22/2000
2/22/2000
3/29/1999
3/29/1999
1/23/2001
1/10/2001
5/24/2001
5/24/200 1
9/19/2002
5/21/2001
1/24/2001
4/13/1999
4/13/1999
5/18/2001
5/18/2001
9/26/2002
9/26/2002
2/17/1999
2/17/1999
2/17/1999
2/17/1999
2/17/1999

5/25/2001
8/4/1998
6/28/2001
6/28/2001
6/28/2001
4/30/1999
5/18/2001



Centennial Communications Corp. — Domestic Markets

State County

IN Whitley
IN Count

LA Lafayette
LA Lafayette
LA Count

Ml Branch
Ml Cass

MI St Joseph
Ml St Joseph
MI Van Buren
MI Van Buren
MI Count

TX Hardin
TX Hardin
X Jefferson
X Jefferson
X Jefferson
X Jefferson
X Orange
TX Orange
X Orange
> Orange
TX Orange
TX Count

Grand Count

LGORRY_1

Phase | E911 Requests — Implementation Dates

PSAP Name
Whitley County Communications Center

Acadian Ambulance Service

Lafayette Parish Communications District

Branch County Central Dispatch
Cass County Sheriff'sDepartment
St Joseph County Central Dispatch
Sturgis Police Department

South Haven Police Department
Van Buren Counly Central Dispatch

Hardin County Sheriffs Department
Silsbee Police Department
Beaumont Police Department
Jefferson County Sheriffs Department
Nederland Police Department

Port Arthur Police Department
Bridge City Police Department
Orange County Sheriff's Department
Orange Police Department
Pinehurst Police Department

Vidor Police Department

Implementation
Date

5/18/2001
47

7/27/1999

7/27/1999

10/23/2001
10/3/2001
9/28/2001
9/28/2001

10/23/2001

10/23/2001

8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000
8/25/2000

11

66
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State

IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN
IN

LA
LA
LA

Mi

160889 1

County

Allen
Blackford
Carroll
Cass

De Kalb
Elkhart
Franklin
Fulton
Grant
Howard
Kosciusko
Lagrange
Marshall
Miami
Rush
Steuben
Wabash
Wayne
Wells

Iberia
Iberville

Lafayette

5t Joseph

Centennial Communications Corp.
Phase II E911 Requests

PSAP Name

Allen County Sheriffs Dept.
Blackford County Central Dispatch
Carroll County Sheriffs Department
Cass County Sheriffs Department
DeKalb County Police E911

Elkhart County Public Safety Communications Center
Franklin County Sheriffs Department
Rochester Police Department

Grant County Sheriffs Office
Kokomo Police Department
Kosciusko County Sheriffs Office
Lagrange County Sheriffs Office
Marshall County Sheriffs Office
Miami County Sheriffs Office

Rush County Sheriffs Office
Steuben County Communications
Wabash County Sheriffs Office

Wayne County Sheriffs Department Communications Center

Bluffton Police Department
Iberia Parish Sheriffs Office

iberville Parish 911
Lafayette Parish Communications District

St Joseph County Central Dispatch

Valid

Yes

No

No

No

No

Yes

No

No

No

No

No

No
Unknown
Unknown
No

Yes

No

No

Yes

Unknown
Unknown

Unknown

Unknown

Request
Date
02/02/01
08/10/01
08/14/01
06/29/01
11/17/00
01/23/01
04/13/01
05/21/01
01/10/01
11/06/01
06/20/01
11/07/01

04/17/02
01/23/01

07/02/01
07/16/01
03/02/02

04/08/97
01/27/00
12/20/00

07/23/02



